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SANTA CLARITA COMMUNITY COLLEGE DISTRICT 
Independent Citizens’ Bond Oversight Committee 

November 13, 2025 
MINUTES  

 

(NOT APPROVED) 
 

College of the Canyons  
26455 Rockwell Canyon Road, Santa Clarita, California 91355 

Canyons Hall 201 
 
 

Members 
Present: 

 
Mr. James de Bree, Chair  
Mr. Dan Masnada 

 Ms. Missy Cindrich 
Mr. Brent Wright 

 Mr. Martin Fox  
 Mr. Ivan Volschenk  
  

  
Members 

Absent: 
 
Mr. Kevin MacDonald 
Mr. Kenny Navarrete 
Ms. Leticia Meza-Navarrete 
Ms. Ava Hernandez, Associated Student Government Representative 
 
 

Others Present: District Administration 
Dr. Jasmine Ruys, Acting Superintendent President, College of the Canyons 

 Ms. Erin Tague, Assistant Superintendent/VP, Facilities 
Mr. Jason Hinkle, Interim Assistant Superintendent/VP, Business Services  

 Mr. Eric Harnish, VP, Public Information Office  
 Dr. Daylene Meuschke, VP, Institutional Research, Planning, Institutional 

Effectiveness 
Ms. Balbir Chandi, Director, Fiscal Services 

  
 District Staff 
 Ms. Mary Khair, Accountant, Fiscal Services 
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1. PRELIMARY FUNCTIONS  

 
1.1  Call to Order/Establishment of a Quorum 
Mr. James de Bree declared a quorum was established and called the meeting to order at 3:01pm 
on November 13, 2025.   
 

                         
1.2  Approval of Meeting Agenda  
Mr. de Bree then stated the Committee would move on to agenda item 1.2 Approval of the 
Agenda. Mr. de Bree asked if there were any changes, if not, if there was a motion to approve 
the agenda.   
 
Motion to Approve: Ivan Volschenk        Second: Martin Fox                         Record of Votes: 6 – 0  
                    (4 members absent)  

                         
1.3  Approval of Minutes  
Mr. de Bree then stated the Committee would move on to agenda item 1.3 Approval of the 
Minutes from the Committee’s meeting on June 30, 2025. He stated the minutes were 
comprehensive and asked if anyone would make a motion to approve.  
 
Motion to Approve: Dan Masnada           Second: Missy Cindrich       Record of Votes: 5 – 0  
                         (1 member abstained) 

         (4 members absent) 
1.4  Welcome Guests   
Mr. de Bree welcomed all Committee Members and District staff.  
 
 
2.  PUBLIC COMMENT  
 
2.1 Comments by Members of the Audience on Any Item NOT ON THE AGENDA 
Mr. de Bree asked if there were any public comments and Mr. Jason Hinkle replied no, there 
were no public comments.  
 

 
3.  INFORMATION 

 
3.1 Facility Overview                                  Erin Tague, VP Facilities 
  
 Update on Facility projects as of September 30, 2025 

Ms. Erin Tague presented the active construction updates as of September 2025.  
 
The committee received updates on ongoing construction projects across both campuses. 
Canyon Country Campus: The Canyon Country Campus Student Services Learning 
Resources Center was completed as of June 2025. The OTA and PT labs was completed in 
June 2025.  
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Valencia Campus: The Valencia Advanced Technology Center (ATC) is scheduled to start 
construction at the Valencia Campus (lot 6 parking lot) in Fall 2026. This project will be a 2-
story building and approximately 82,000 square feet. The ATC Building will expand on 
career education in advanced manufacturing, robotics, welding, construction technologies, 
and integrated advanced manufacturing/CNC machining, milling & tooling, and fabrication 
programs supported by state-of-the-art equipment. Ms. Tague displayed ATC renderings 
for the committee to view. The Lot 6 Water Line Relocation project will start in January 
2026. A section of SCV Water’s existing waterline that currently runs through the site must 
be relocated for construction in Lot 6. The project involves relocating both domestic and 
fire water lines. The Boykin Hall modernization project, which upgraded classrooms and 
labs for STEM fields, has been completed as of August 2025. The ADA Transition Plan for 
phase 1 and phase 2 is complete. Phase 3 (restrooms) is next.  
 

• The Valley Center Land/Valley Center Building was discussed. The District continues to 
evaluate the optimal long-term use of the Valley Center Drive property. This site remains a 
strategic asset with multiple viable programmatic and operational applications currently 
under review. Staff are conducting due diligence, including assessment of instructional 
needs, capital planning implications, and financial feasibility across various scenarios.  
This analysis will ensure that any planned use aligns with both the District’s Educational and 
Facilities Plan and evolving workforce development priorities. A final recommendation 
regarding the designated use of the property is anticipated to be completed and presented 
to the Board of Trustees before the end of the current fiscal year. Jason explained that 
because the project is now funded through a general obligation bond, the property can no 
longer be sold. It is now under the District’s ownership, and we are obligated to construct 
the voter-approved general obligation bond project on the Valley Center Land.  

 
Ms. Jasmine Ruys stated that moving forward, they are committed to making future 
decision-making more transparent. They are implementing improved processes for 
evaluating projects and will ensure that the Board of Trustees has a clear understanding of 
all project details. 
 

3.2 Financial                        Jason Hinkle, Business Services 
 
 Review of Life-to-Date Expenses by Project (Measure E) – As of September 30, 2025 

  Mr. Hinkle reviewed the report on Life-to-Date Expenses by Project (Measure E) – as of  
September 30, 2025.  

 
Detailed financial reports were presented, outlining the expenditures to date from the 
$230 million Measure E Bond funds, along with interest earnings. $151 million had been 
expended, leaving a balance of $91.6 million.  Of the $91.6 million, $9.2 million is currently 
obligated to contracts and projects, leaving $82.4 million for projects which are currently 
under Facilities planning review and budget analysis. The amounts currently budgeted for 
these projects can and will change as more information becomes available and the District 
prioritizes its construction projects: 

• Valencia Advanced Technology Center 
• Valencia Student Center Modernization (Student Union) 
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• Valley Center Drive Building 
• ADA Phase 3 
• Repairs & Modernization 
• Technology 

As part of the discussion, pursuant to Section 4.1(d) of the Committee’s by-laws, the 
Committee reviewed various cost savings measures implemented by the District to 
maximize bond proceeds.  

 
 
      4. ADJOURNMENT AND ANNOUCEMENT OF NEXT MEETING                        James de Bree, Chair 

4.1 Adjournment                     
       
       Mr. Hinkle announced the next meeting will be held in January 2026. Mr. de Bree stated that 

since there were no other comments or questions, the meeting was adjourned at 4:09pm. 
 

Motion to Approve: Brent Wright  Second: Martin Fox                       Record of Votes: 6 – 0  
                                                                                                                                     (4 members absent) 


